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CHAPTER 1 
Introduction and context 
1.1 Overview of the study 
People have their own different understanding of the meaning of participation. Thus cannot put 
one meaning to participation. As a woman who grew up in the rural areas for most of my life, I 
have witnessed the problems in most of the rural development projects. I have first ‐ hand 
experience of how the unavailability of these projects has affected the rural communities at 
large, at the same time, I have witnessed how those who have managed to get some of these 
projects started have benefitted more ways than one way in these rural development projects. 
Some of these projects have become a success and some have failed dismally. What 
contributed to the success or failure of these very important projects needs to be examined. 
More importantly, the level of community participation needs to be evaluated. 
Relatively few studies have been conducted to evaluate community participation in rural 
development projects. Some, if not most of the remote villages in the Eastern Cape Province 
are still without those basic necessities the government has promised, such as the building of 
houses and provision of clean water. Another sad story is that not enough is done to educate 
and empower rural communities about their basic rights and needs. Hence, one of the focal 
points to the study is to scrutinize the level of participation of the community, as some may be 
suffering from ignorance, apathy and lack of motivation. to scrutinize their level of participation 
(community participation). As some may be suffering from ignorance, apathy and lack of 
motivation.  
1.2 Research problem 
Some rural development projects fail dismally, while others succeed. 
1.3 Research question 
‐ What is the role of community participation in making rural development projects 
effective? 
‐ What factors facilitate effective community participation in rural development projects?  
1.4 Hypothesis 
 Effective community participation can contribute greatly to the success of rural development 
projects, especially water provision. 
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1.5 Research aims and objectives 
The aim of this study is to address problems and challenges faced by the rural communities 
when dealing with development projects that require the involvement of the whole community 
(community participation) in order to succeed. Other aims are:‐ 
‐ to find out what constitutes effective community participation and what constitute 
ineffective community participation. 
‐ to ascertain what can be done to promote effective community participation to create a 
sense of ownership of rural development project. 
‐ to explore the role that can be played by other relevant stakeholders.   
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CHAPTER 2 
Literature review 
2.1 Introduction 
A quotation from the Cooperative Governance & Traditional Affairs website highlights the 
importance of community participation: “More than the armed struggle, international sanctions 
and the underground struggle, it was mass struggles that most contributed to bringing the 
apartheid state to its knees. And it is mass struggles both in cooperation and in conflict with the 
state that will ultimately shape the content of our post‐apartheid South Africa. The state must 
engage creatively with these struggles. But mass struggles must also creatively engage and 
transform the state, not see it as a permanent obstacle. The state and the people, in short, 
need each other‐ and they most certainly need to strengthen their relationship.”  
 The website www.prb.org it is states that, “under apartheid, water had been so inequitably 
distributed that water policy reform became a lead component of the new government’s 
Reconstruction and Development Programme. But the government, aware of looming water 
problems, went beyond rectifying socially constructed shortages to combating future water 
scarcity. In one fell swoop, policy‐makers erected what some described as the most progressive 
water policy in the world.” 
Also from www.southafrica.info, it is stated that according to the constitution of South Africa 
every person has the right to clean water. The Department of Water Affairs and Forestry’s 
Community Water Supply and Sanitation Programme (CWSS) was established in 1994 to 
achieve this. Since then about 6, 5 million people have been given a basic water supply. By mid‐
2002, 27 million people had access to clean water. A policy giving poor families 6 000 liters of 
free water every month was implemented in late 2000. According to a survey conducted by the 
department, 51 percent of the country’s populations live in areas where municipalities are now 
offering a basic amount of free water.  
After 1994 two water acts were adopted; the 1991 Water Service Act (WSA) and the 1998 
National Water Act (NWA). WSA is the instrument that regulates the accessibility of water by 
domestic users. It secures the right of access to basic water supply and basic sanitation 
necessary to ensure sufficient water and an environment not harmful to health or well‐being. 
Another important document includes the Free Basic Water Policy.   
 
 
 
8 
 
2.2 Community 
Community has been defined simply by Ferguson and Dickens as residents of a geographic 
neighborhood or multi‐neighborhood area – no matter how they relate to each other (in 
Pierson & Smith, 2001:11). Community is defined by De Beer & Swanepoel as “a grouping of 
people who reside in a specific locality and who exercise some degree of local autonomy in 
organizing their social life in such a way that they can, from that locality base, satisfy the full 
range of their daily needs” (De Beer & Swanepoel, 1998:17). 
2.3 Participation 
 The definition of participation taken from the Ethekwini Municipality Community Participation 
Policy, p23 states that “Here participation is referred to as active participation where all 
stakeholders, citizens and communities are involved. Consensus on decisions arrived at receive 
legitimacy and mandate. Instead of local government coercing compliance, stakeholders 
comply voluntarily and commit themselves to the agreement.” 
 The Oxford English Dictionary defines participation as ‘the action or fact of partaking, having or 
forming a part of.’ In that sense, participation could be either transitive or intransitive, either 
moral or amoral, either forced or free, either manipulative or spontaneous (Sachs, 2001:117). 
Sachs 2001 argues that participation acquires a moral aspect, according to the ethically defined 
nature of the goals it pursues. It is generally associated with moral or desirable goals and, as 
such, given a positive connotation, and it seldom comes to mind that the act of partaking may 
apply to evil or malicious purposes. 
According to De Beer & Swanepoel (1998) participation is always connected to the actions of 
communities, groups or individuals related to the development, improvement or change of an 
existing situation. 
“The definition of “participation” is a matter on which there is considerable disagreement 
among development scholars and practitioners. Some use the term to mean active 
participation in political decision making. For certain activist groups, participation has no 
meaning unless the people involved have significant control over the decisions concerning the 
organization to which they belong. Development economists tend to define participation by the 
poor in terms of equitable sharing of the benefits of projects. Yet others view participation as 
an instrument to enhance the efficiency of projects, or as the co‐production of services. Some 
would regard participation as an end in itself, whereas others see it as a means to achieve other 
goals. These diverse perspectives truly reflect the differences in the objectives for which 
participation might be advocated by different groups.” Eventually this paper will define 
community participation as an active process by which beneficiary / client groups influence the 
direction and execution of a development project with a view to enhancing their well being in 
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terms of income, personal growth, self‐reliance or other values they cherish (World Bank 
Discussion Papers, p:2).  
 Kummar (2002: 24) defines participation as follows:  
 “Participation is defined as a voluntary contribution by the people in one or another of 
the public programmes supposed to contribute to national development, but the people 
are not expected to take part in shaping the programme or criticizing its contents. 
 Participation includes people’s involvement in decision‐making processes, in 
implementing programmes, their sharing in benefits of development programmes and 
their involvement in efforts to evaluate such programmes . 
 What gives meaning to real participation is the collective effort by the people concerned 
to pool their efforts and whatever other resources they decide to pool together, to 
attain objectives they set for themselves. In this regard participation is viewed as an 
active process in which the participants take initiatives and actions that are stimulated 
by their own thinking and by deliberations over which they exert effective control. The 
idea of passive participation which only involves the people in actions that have been 
thought out or designed by others and controlled by others is unacceptable. 
 People participation is essentially to do with economic and political relationships within 
the wider society; it is not just a matter of involvement in project activities but rather 
the process by which rural people are able to organize themselves and, through their 
own organization, are able to identify their own needs, share in design, implement, and 
evaluate participatory action. 
 Community participation is an active process by which beneficiary or client groups 
influence the direction and execution of a development project with a view to 
enhancing their well‐being in terms of income, personal growth, self‐reliance, or other 
values they cherish” (Kumar, 2002:24).  
 Kumar thus distinguish between different types of participation: passive participation, 
participation in information giving, participation by consultation, participation for material 
incentives, functional participation, interactive participation and self‐mobilization. 
2.4 Advantages of participation 
Kumar 92002) states that the major advantages of participation are efficiency, effectiveness, 
self‐reliance, coverage and sustainability.                                                                                                                            
Taylor (1998) views participation as follows: “Participation is central to our understanding of 
development, because we believe that nobody has the right to define or determine the needs 
of any group of which are they are not a part. Groups may be helped to define, articulate and 
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clarify their needs, or be presented with new options about which they have not known in the 
past, but finally they must decide for themselves what their needs are and how they be 
addressed. To be involved in someone’s development without his or her full and active consent 
is, to us, totally unthinkable” (Taylor) 
Participation means different things to different people. According to White (1981:2) 
participation has three dimensions as follows: 
1. Involvement of all those affected in decision ‐ making about what should be done and 
how, 
2. Mass contribution to the development effort; that is, to the implementation of the 
decisions, 
3. And sharing in the benefits of the programmes. 
Taken together these three dimensions define community participation as an active 
involvement of the local population in defining their problems and making decisions concerning 
the projects, their implementation and evaluation thereof. A definition of participation also 
provided by Narayan (1995:7): “The notion of contributing, influencing or redistribution power 
and of control, resources, benefits, knowledge and skills to be gained through beneficiary 
involvement in decision‐making.” 
 The definition of participation taken from the Wikipedia website states that “Participation 
refers to different mechanisms for the public to express opinions – and ideally exert influence – 
regarding political, economic management or other social decisions. Participatory decision ‐ 
making takes place along any realm of human social activity, including economic (that is 
participatory economics), political (that is participatory democracy or parpolity), management 
(that is participatory management) cultural (that is intercommunalism) or familial (that is 
feminism). For well‐informed participation to occur, it is argued that some version of 
transparency, e.g. radical transparency is necessary but not sufficient. It has also been argued 
that those most affected by a decision should have the most say while those least affected 
should have the least say.” 
 Midgley develops (1986: 8‐9) develops the idea of participation as follows: “Proponents of 
participation are critical of state social provisions arguing that they are centralized 
bureaucratically administered, governed by impersonal regulations and routines and 
unresponsive to the problem and needs of individuals. Participation not only humanizes the 
bureaucracy, but strengthens the capacities of individuals and communities to mobilize and 
help themselves. In this way dependence on the state is minimized and ordinary people 
rediscover their potential for cooperation and mutual endeavor. While the advocates of 
participation in social development are undoubtedly correct in identifying the problems of 
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statist, it has been argued that they exaggerate the problems of state welfare. Many are 
committed to humanistic and egalitarian ideas and should welcome an increase in collective 
responsibility for social development. Also it has been argued that most people do in fact take 
part in community affairs and the development of their societies. Although many community 
participation advocates accept that people are involved in social life and that they do, 
therefore, participate to some extent in the affairs of the community, they believe that 
conventional networks are inadequate. Specifically, they are concerned about two matters. The 
first involves the idea of real and direct involvement while the second focuses on the notion of 
community. Proponents of community participation argue that conventional opportunities for 
participation in social development offer a limited scope for involvement. Furthermore they 
argue that the increasing centralization of the state in all societies has dimensioned the 
capacity of ordinary people to influence decisions and to contribute meaningfully to social 
development. They are not only politically passive but becoming increasingly dependent on 
state welfare. Often participation in social development results in little more than the 
utilization of local labor in the construction of projects.  Formal opportunities for presentation 
in the social services such as advisory bodies or official committee of local people are not 
regarded as particularly effective and are often thought to be manipulated by politicians and 
bureaucrats. To be effective, participation must be direct and give ultimate control to local 
communities so that they can themselves decide their own affairs (Midgley, 1986:8‐9). 
 Midgley further contends that “the proponents of community participation have made a 
powerful and emotionally appealing case; they advocate participation not only because it 
facilitates social services delivery by lowering costs and smoothing implementation but because 
it fosters a sense of belonging and the integration of communities, this in turn, helps local 
people to contribute positively to national development. The proponents of community 
participation are staunch advocates of local self‐reliance, independence and autonomy” 
(Midgley, 1986:37).  
On the other hand, socialists argue the case for state intervention and central planning. 
Although they do not oppose the idea of participation, they are skeptical of the claim that 
significant improvements in levels of living can be achieved through local development 
programmes.  
From Midgley (1986) Marxists argue that it is only possible to bring about real improvement in 
welfare for the masses through the revolutionary transformation of society (Midgley, 1986:37). 
Marxian writers have been major proponents of the idea that attempts at community 
participation are invariably subverted and neutralized by the state in capitalist societies. They 
argue that efforts by local communities to organize themselves and to secure justice are 
perceived as a threat and are quickly suppressed. They argue that sometimes this is done 
12 
 
violently and brutally but often it is achieved through subtle manipulation. These writers 
believe that encounters between local people and the state result in the cooperation and 
emasculation of community effort. It is axiomatic, therefore, that they regard state sponsorship 
of community participation programmes as a contradiction (Midgley, 1986:38). 
For the purpose of this study, participation is defined as a voluntary process by which people 
including the disadvantaged (in income, gender, ethnicity, or education), influence or control 
the decision that affect them. Field observation has led many people to believe that beneficiary 
participation in decision‐making can contribute greatly to the success of developmental 
projects. When people influence or control the decision that affects them, they have a greater 
stake in the outcome and will work harder to ensure success (Nayaran, 1995:1). 
2.5 Rural development 
Since the study looks at community participation of rural development communities, it is 
necessary to define the meaning of rural development. According to Poostchi (1986) “rural 
development has been defined as a process of endless variety having as its main objective the 
overall balanced and proportionate well‐being of rural people. How it works, and the shape it 
takes is determined and influenced by many factors in the rural areas of the country. Factors 
such as the stage of economic development of the country, the humanitarian attitudes of its 
people, the sincerity, skill, wisdom and all‐round knowledge of its planners, administrators, and 
implementers at all levels, the relevant educational institutions; the extent to which its citizens 
are informed, consulted and encouraged to participate; and other factors of varying importance 
at the local, village, area, regional and national levels, all affect its direction, its magnitude, its 
success and also its failure”(Poostchi 1986:1). Poostchi views development as a complex style of 
economic, social and political alteration that take place when moving away from traditional old 
ways. On this process there will be a lot of transformation issues taking place.  
 Another definition of rural development which suits this study is “A process which leads to a 
rise in the capacity of rural people to control their environments resulting from more extensive 
use of the benefits which ensue from such a control” (Poostchi, 1986:1).  
Finally, it necessary to examine  new approach of rural development policies; “ Among 
objectives of this new approach to rural development policies and the means of achieving it, 
are rapid and sustainable economic growth, reduction in unemployment, mitigation of the ill 
effects of poverty, general participation of rural people in the process development and 
promotion of self‐reliance” (Poostchi, 1986:3). According to Poostchi there are two approaches 
to rural development:‐  
1. Extended rural development and 
2. Integrated rural development 
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The term rural communities and rural people would be used interchangeable in this research 
report. According to Poostchi rural people are persons living in rural areas or villages as 
individuals or families. They may or may not work in the villages or the rural area, but inhabit 
the area. 
In the integrated sustainable rural development strategy (ISRDS) (www.info.gov.za) rural 
development is defined as multi‐dimensional, encompassing improved provision of services, 
enhanced opportunities for income generation and local economic development, improved 
physical infrastructure, social cohesion and physical security within rural communities, active 
representation in local political processes, and effective provision for the vulnerable. Rural 
development in this context is thus much broader than poverty alleviation through social 
programmes and transfers. The concept places emphasis on facilitating change in rural 
environments to enable poor people to earn more, invest in themselves and their communities, 
contribute toward maintenance of the infrastructure key to their livelihoods, in short, to 
identify opportunities and to act on them. A success strategy will thus make people less poor, 
rather than more comfortable in their poverty (www.info.gov.za).   
 Rural water projects are used as a case study in this research. “Water is considered safe when 
it is free from disease‐causing organisms and toxic substances, and is protected against 
accidental contamination. In many rural areas of developing countries provision of safe drinking 
water is the most important” (Poostchi 1986:246). Poostchi further explains that water 
provided for rural people in developing countries should have easily applicable minimum 
possible treatment. The best supply would be the one which needs no treatment at all. 
Treatment of water needs looking after, since even the simplest treatments of water receiving 
no adequate attention will not function properly and eventually improper maintenance of the 
water supply becomes a public health hazard and results in record outbreaks of typhoid, 
cholera, epidemic jaundice, even in such a developed country as the United States. To 
understand the meaning of good water Poostchi explains that “good water is described as 
‘wholesome and palatable’. To be wholesome, water is required to be free of disease 
organisms, poisonous substances and excessive amounts of mineral and organic matter. To be 
palatable it must be significantly free from color, turbidity, taste and odor and well aerated” 
(Poostchi, 1986:249).  
Involving rural community members in their own project will not only empower rural 
communities in many ways, but will also give them power and control over the development 
process. Rural community members should not only be involved in their project but should fully 
participate in their project. 
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2.6 Conclusion 
Finally, it is necessary to define the version of participation that is relevant to this study. In this 
study participation means involving all the members of the community and all the stakeholders 
and structures involved. Mainly the community members regardless of age, gender, disability 
and education should be involved from the initial stage of the project. These also include 
participation in meetings, because this is precisely where their needs are going to be 
established. The good thing about this is that their needs would voluntarily come from them in 
these community meetings. This therefore would give them a sense of ownership and be proud 
of their own project. This is something that would contribute to the project’s sustainability. 
How community members are going to contribute to this project should also be addressed. In 
this practice communities should try to avoid the tendency of the government imposing on 
rural communities ideas or what they need and how to achieve it. It should be kept in mind that 
at the end of the day these projects would be left at these communities, with the community 
members to look after them. The sustainability of these projects therefore depends on the 
community members.  
 Community participation plays a very big role in rural development or any form of 
development. One needs to involve the community members in their own development 
project. This involvement should begin in the early stages of the rural development project, and 
continue throughout the project. Government agencies or officials should not impose their 
ideas in rural communities. It is very important for government agencies to do needs analysis 
and work with the rural communities. Forced contributions should be avoided by all means 
even if it involves labour or finances. Rural community members should be part and parcel of 
the project. According to Narayan (1995), the central argument for a participatory process is 
that involvement in decision‐making lets people exercise choice and voice more broadly in their 
lives, as well as in the more immediate context of development programmes that benefit them. 
Empowerment is thus, about the capacity building of individuals and the organisations that 
support them (Narayan, 1995:10). 
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CHAPTER 3 
Research methodology 
3.1 Introduction 
This chapter presents the methodological framework and discusses the relevant paradigm 
applicable to the study and its advantages. The specific method and its benefits are also 
discussed. 
The purpose of this chapter is to discuss the research process that was employed in carrying out 
this research. It includes the research design and methodology, research process, location and 
sample, chosen, data collection methods, data analysis, challenges and limitations of the study, 
ethical consideration and value of the study. Bailey (1987:10) believes that each research 
project is depends on a number of variables; for example, the time, place and approach of that 
particular research, however, all research projects “must have a clearly stated research 
problem or goal… each project will have a research design that tells how the data will be 
gathered and analysed”. 
3.2 Research design and methodology 
Bless and Higson‐Smith (1993:63) define a research design as “planning of any scientific 
research from the first to the last step. “Outlining the research design of each study is very 
important so as to enable other interested researchers to replicate the study (Bailey, 1987:12). 
Singleton (1988:67) claim that a research design is deciding about the units of analysis, what is 
of interest about those units and the anticipated results. Leedy (1993:139) believes that the 
choice of research design and methodology is dependent upon the nature of the data and 
problem for research. Singleton et al. (1988:90) believe that the different types of research 
conducted, whether the study being conducted is exploratory, descriptive or testing 
relationships will have different implications for the research design. Bless and Higson‐Smith 
(1993:67) are of the opinion that a carefully tailored research design that meets the exact 
needs of the researcher and the stated problem is a requirement of each and every research 
project. 
According to Taylor et al. (1984:7) a qualitative researcher is able to know the participants 
personally as he/she is drawn into the world of the participants. Dunsmuir and Williams 
(1991:7) agree with Taylor et al. in that with qualitative research there is a more in depth 
understanding of a situation. Leedy (1993:144) believes that a qualitative research provides the 
“most meaningful data” as it is the account of those who have firsthand experience and the 
researcher is able to gain a “holistic view of what is being studied”. Leedy (1993:144) further 
claims that qualitative research is “flexible, exploratory and discovery oriented. “The qualitative 
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nature of this study will allow the researcher to gain an understanding of the challenges faced 
by rural communities when dealing with development projects that require the involvement of 
the whole community. The qualitative nature of this study will also allow the researcher to 
obtain a full understanding of what constitutes effective community participation and what 
constitutes ineffective community participation in the eyes of those who were involved in the 
project. In a nutshell this will give the researcher some ideas as to what can be done to 
promote effective participation to create a sense of ownership of the rural development 
project. Leedy (1993: 142) claims that a qualitative research methodology is a “warm” approach 
as it is concerned with human beings, their interpersonal relations, values and belief system. 
 Methodology means the philosophy of research (Bailey: 33). According to Bailey this includes 
the assumptions and values that serve as a rationale for research and the standards or criteria 
the researcher uses for interpreting data and reaching conclusions. 
In carrying out this study two rural water supply projects were used, a successful and an 
unsuccessful/failed project as comparative case studies. 
The research approach used in this study also requires document study. Document study means 
any material that contains information about the phenomena to be studied (Bailey 1987: 29). 
Hence, government documents like IDP for the area or DWAF reports will be used. 
Why document study? First, information concerning this study is contained in documents such 
as articles/journals, newspapers and books and this makes it appropriate to carry out this study 
using documents. Some important figures in society are not easy to get in touch with; you can 
always catch their views or comments in newspapers. One of the basic advantages of document 
studies is that they allow research on subjects to which the researcher does not have physical 
access. They can be of low cost. Finally, documents are also of high quality because they are 
written by skilled social commentators. 
Secondly, this study has used participatory methods of research, Barbie (2001:314) explains 
that “Participatory Action Research is commonly used approach to “grassroots development” 
interventions and encountered especially in the underprivileged rural settings in the so‐called 
Third World countries. It has emerged as part of the search to render development assistance 
more responsive to the needs and opinions of the local people. Given the large number of 
South Africans living in “Third World” conditions, the paradigm is of special relevance to 
researchers working in this country” (Barbie 2001: 314). Barbie argues that participation implies 
that members of the study are integrated in the research by participating fully and actively in 
the research process, from its outset and throughout most, or all, of its phases. In its broadest 
sense, participation means “bringing together diverse participants to work together on 
problems”. 
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3.3 Delimitation of research and research population:  
Two rural development projects, both water projects, in the Eastern Cape were selected for this 
case study. Each project is situated in a village which constitutes the research population. For a 
village where there is a successful water project, Mavuso in Alice was used. Geographically, 
Mavuso falls under Nkonkobe Municipality. For a failed rural development project, Emasameni 
in Ngqeleni was used. Geographically, Emasameni falls under Nyandeni Municipality. Both 
villages are in the Eastern Cape Province, but are quite far from each other. Mavuso was chosen 
because the researcher is quite familiar with the village. Unfortunately there is no unsuccessful 
water project in the surrounding areas that came to the knowledge of the researcher so 
Emasameni in Ngqeleni was chosen. 
3.4 Research methods 
3.4.1 Interviews 
(a) Interviews with residents of the villages 
The interviews were semi ‐ structured and self ‐ administered. According to Benny and 
Hughes (in Taylor & Bogdan: 1980) “the interview is the favored digging tool of social 
researchers.” “The goal of the interview is to deeply explore the resident’s point of view, 
feelings and perspectives”, (IFAS: 2006). To receive information from the respondents, a 
semi ‐ structured interview schedule with open ‐ ended questions was constructed. The 
questions flowed naturally and more often would be based on information provided by the 
respondents. The advantage of using semi‐structured interviews is that the researcher could 
probe for any unclear response and the respondents could expand their responses on the 
topic. May (2001) concurs with Davis (2005) that semi‐structured interviews enable the 
interviewer to have more latitude to probe the answers and thus enter into dialogue with 
the interviewee.  
(b) Interviews with key informants 
 Key informant interviews were also conducted. These were also self – administered, so that the 
researcher could help the respondent where there was something the respondent did not 
understand, and secondly, the researcher was able to catch the first responses of the 
respondents. Conducting an interview is a more natural form of interacting with people than 
making them fill out questionnaires, do a test or perform some experimental task. It gives an 
opportunity to get to know people quite intimately to really understand how they think and 
feel (Terre Blanche & Durrheim: 128). The key informants were government officials in the 
Department of Water Affairs and Forestry, local government leaders and a Ward Counsellor. 
According to Barbie (1983:266) an informant is someone well versed in the social phenomenon 
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to be studied and who is willing to tell what she/he knows. About Four (4) key informants were 
interviewed. 
According to De Vaus (1986:52) sampling is a method employed by a researcher, who instead of 
studying the whole population, collects information from a group identified and chosen from 
the population choice. Singleton et al. (1988: 92) explains that when a researcher decides on 
the unit of analysis, the number of units and how to chose those units, that is called sampling. 
Sampling is necessitated by a certain number of practical reasons; for example, size, time and 
costs. Singleton et al. (1988: 136) writes that these practical considerations compel the 
researchers to obtain a “perfect sample” that is representative of the entire target population. 
They further argue that it is unlikely that one will draw a perfectly representative sample. The 
quality of a sample depends upon the type of sample design chosen. 
Bailey (1987:87) claims that a sampling design can either be probability sampling or a non 
probability sampling. The sampling procedure chosen for this study was probability sampling.  
Fifteen (15) participants from a successful rural water project and fifteen (15) participants from 
an unsuccessful/failed rural water project were selected for interviews. This means therefore 
the sample was divided into two villages, and fifteen participants from each village were 
selected. Snowball sampling in particular was used. 
3.5 Data analysis 
Because of its nature, this study is qualitative research, which can give rise to issues of reliability 
and dependability. It also proposes that findings should be dependable. 
In analysing data the following steps were taken:‐ 
1. Familiarisation and immersion 
2. Induction of themes 
3. Coding 
4. Elaboration 
5. Interpretation and checking. 
The participants were not forced to participate in this study. The researcher explained to the 
participants that their participation was voluntary. The respondents were aware of their right 
not to participate in the study for whatever reason. During the recruiting stage, the aim, 
objective and the values of the study were explained to participants in order to allow them to 
make an informed decision about participation. It was also explained to them that the study 
was a requirement of my Masters degree. Fortunately the study involved adults and written 
consent was signed by the participants themselves. 
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All the respondents were assured of confidentiality and anonymity. In order to protect their 
identities when publishing the findings/results, pseudonyms were used instead of real names. It 
was also made clear that participants would not receive any financial compensation by 
participating in the study. 
Time scale and costs: All the questionnaires in this study were self‐administered and easy to 
complete. The researcher gave herself three weeks to find authoritative bodies or structures for 
permission to interact with the community in order to get her target respondents to fill the 
questionnaires. A week was allowed for scoring and data capturing of the information from the 
questionnaire. One month was allowed for perusing, browsing and reading material containing 
the relevant information in the library. This meant therefore two months was enough to 
complete the entire project. 
Anticipated problems: Scarcity of key figures or informants in the community. The water 
project in one of the villages was completed few years ago, which meant therefore some of the 
key figures or informants had left the village long ago, probably to look for jobs somewhere else 
like in the cities. On a positive note the projects are still there, and while some key figures or 
informants may have left the area, not all of them had. 
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CHAPTER 4 
4.1 Introduction  Findings 
The main aim of this study was to evaluate the level of participation in rural water supply 
projects. This was done by comparing a successful water supply project with an unsuccessful 
water supply project. Basically, the research evaluated what contributed to the successes and 
failures and the levels of community participation. 
The researcher spent two months in the water project areas alternating between the two 
villages, Mavuso in Alice and Emasameni in Ngqeleni. Fifteen participants were interviewed 
from each project. Further, the responses to each key question were grouped or subdivided 
into:‐ 
 Origins of the project 
 Community participation 
 Community empowerment 
 Operation and maintenance 
4.2 Origins of the water supply project in Mavuso 
As stated in chapter three (3), Mavuso is one of the villages around Alice, and it falls under 
Nkonkobe Municipality. Mavuso has a population of 1491 with 266 households, according to 
the profile from the Department of Social Development, Alice. The majority of the villagers here 
are unemployed. 
The need for water supply services was first discussed under the old Sebe homeland regime by 
members of the Mavuso community at a local meeting. The need for water was an identified 
development priority for the Mavuso community, given the fact that the old pump from which 
they got their water was too far from the village. Respondents reported that women and 
children had to wake up very early in the morning to avoid long queues (especially during the 
morning hours). 
With the help of the University of Fort Hare Social Work students, the residents of Mavuso 
village were advised to apply for a water facility in their area. Social Work students helped them 
to organise themselves and to form a water committee. Their first attempt in applying for 
funding was with Independent Development Trust (IDT), but unfortunately they did not get any 
response from this source. Their second attempt was directed to the government in 1994, to 
the Department of Water Affairs and Forestry. Their application this time was successful, but 
because there were other water projects in process in other villages they had to wait. After 
working for some time with the Department of Water Affairs and Forestry officials and the 
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relevant structures, finally their turn came in 1995 and their system began functioning in 1997. 
Water pumps and taps were installed and they started functioning. 
4.2.1 Community participation in Mavuso 
At Mavuso village in Alice the water project was handled by the local water committee which 
was elected by the residents of Mavuso in a general community meeting. Most residents knew 
who the members of the water committee were, and how they were elected. The few who did 
not know, might be because of ignorance or because they are living somewhere else for work 
or schooling. In this village there are different committees for different projects, as there are 
numerous other projects, which include the building of a crèche, high school, soccer, and rugby 
and tennis playgrounds. 
The water committee consists of four (4) members. There is only one (1) woman, the head of 
the committee, and other three persons. The fact that women were under‐represented was not 
perceived by the members of the water committee and the community members as a problem 
as they claim that there are women involved in other projects. There appeared to be no conflict 
among the water committee members, and also among the community members. They also 
speak of a good relationship with the government officials helping them in the project. One 
government official whom the researcher managed to get hold of found the community to be 
competent although there was no actual training that they took. This was confirmed by a 
former member of the Department of Water Affairs and Forestry on a telephonic interview. 
Every now and then meetings were held for the committee to give a report back to the 
community. The ability of the water committee to resolve conflicts was never put to the test as 
the conflicts did not arise. The fact that there was no conflict was both a reflection on the 
capacity of the water committee to manage the project, and the harmonious nature of the 
Mavuso community. The finances of the project can also be seen to have been effectively 
managed with no money squabbles reported; however financial matters were managed at the 
Department of Water Affairs and Forestry, according to one of the informants. 
The onus was on the Mavuso community, together with their committee to make decisions, 
although they sometimes asked for advice from the DWAF or sometimes they made their own 
decisions with the help of the educated members of the community. At all times, their decision 
was respected. The water committee reported that they had a very good relationship with all 
the stakeholders that were involved in the project. In assessing the level of participation in this 
community one would say that the Mavuso community has achieved high levels of involvement 
or participation, hence their project was such a success.  
One aspect which seemed to be lacking in this project is the involvement of women on the 
water committee, although it did not seem to be a problem for this community as it is already 
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been stated. There is a serious need of looking at ways or strategies of involving women not 
only in water projects but also in rural projects at large. 
4.2.3 Community empowerment in Mavuso 
According to Narayan (1995) in his article on the contribution of people’s participation 
“Empowerment is essentially a political concept that measures more equitable sharing (or 
redistribution) of power and resource with those who previously lacked power.” “Narayan 
further argues that any activity that leads to increased access and control over resources and to 
acquisition of new skills and confidence, so that people are enable to initiate action on their 
own behalf and acquire leadership, can be seen as an empowerment activity. The central 
argument for participatory processes is that involvement in decision‐making lets people 
exercise choice and voice more broadly in their lives, as well as in the more immediate context 
of development programmes that benefit them. Empowerment is thus, about the capacity 
building of individuals and the organisations that support them” (Narayan, 1995: 10). 
Susan Halcombe (1995: 16) defines empowerment as “control over and ability to manage 
resources,” and so “owning the ability to act, rather than being acted upon.” From this 
definition, the crucial component which, facilitates empowerment, is participation. Without full 
participation in all decision‐making processes, there cannot be empowerment. Based on this 
definition, it can be concluded that the Mavuso community has been empowered. 
It was found that in the Mavuso community, initially, empowerment was not an absolute 
concept but a relative concept. Although their water committee did not receive training, when 
the water committee was involved in the process, they became empowered, as members of the 
committee were able to learn from the development process, procedures in which they were 
required to accommodate involvement. And again although they had to ask advice from their 
educated members every now and then, they were always happy and satisfied with the advice 
at the end of the day. They were also satisfied with the fact that they sometimes asked the 
government officials from DWAF to intervene in some areas of decision‐making when they 
were stuck.  The government officials have, would not make decisions relating to the project 
without getting approval from the committee. This kind of relationship began right in the early 
stages of the project, therefore the water project did empower the Mavuso community as it 
introduced the idea of community participation to the Mavuso community. 
An important aspect when assessing whether the project has empowered the community, is to 
distinguish between empowerment through the process and products. In other words there is 
empowerment that comes about through the provision of the products such as training and 
water, and empowerment that is facilitated through the development process itself. 
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Furthermore, the fact that the community or members thereof, initiated the water project and 
persevered to ensure that the project was eventually implemented is also empowering. This 
has obviously done much for the group esteem of the community. Secondly, some 
empowerment was facilitated through the development process in Mavuso. This must be seen 
in terms of the context in which decision ‐ making took place. The fact that the water 
committee without training could manage a successful project and the fact that there was 
woman on the committee has done much to improve both the group esteem of women and the 
community more generally. Finally, the water project has provided the opportunity to some 
individuals to develop and improve their worth to the community. 
The one social group who has been empowered through the development product of water 
project, is women as now they have access to water. As Curtis (1986: 1) argues, women in rural 
areas of developing countries have a heavy load to sustain them and their family’s existence. 
One of their most arduous and time‐consuming daily tasks is the haulage of water from often‐
distant sources. He argues that water carrying task, which falls mainly to rural women and 
children, is arduous, time‐consuming and can be injurious to health. He writes “many women 
spend five hours out of a sixteen hour working day collecting a single load, even sleeping out at 
night to wait their turn to carry up to 30kg of water back to their homes. The work is arduous, 
leads to injury and deformity, and evidence shows that the work of rural women is getting 
harder” (Curtis, 1986: 1). 
This describes exactly what used to take place at this village (Mavuso). Women and children 
had to wake up very early in the morning to queue up at the village water hand pump which 
was far from the village. This used to be a problem more especially during the week, when 
children had to rush to school. This frustration usually resulted in chaos and people fighting 
among themselves. Undoubtedly the women from this village benefited a lot from the water 
project. The majority of the respondents (90%) confirmed this in the informal interviews with 
women. Water pipes and taps were built in the village from street to street. Each and every 
street has about three taps now and there are no more queues. Community members who 
wanted to have a tap in their own yards/homes were expected to apply and pay for that kind of 
service. They were also responsible for digging trenches and putting pipes to their houses at 
their own expense, as this was viewed by some community members as an unnecessary luxury. 
Another sector of the community who benefited from the project was a group of young men 
who were employed to dig trenches. Although even for them there was no training involved, 
they did get temporary employment. The water committee also benefited from the project as 
they also got temporary employment. 
It was found that 8% of the community members are unhappy with the situation of water 
facility. They argue that the system is totally unsatisfying, it usually gets stuck every now and 
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then. At the time of undertaking the research, there was no water, as the system was not 
functioning. Women and children were pushing wheelbarrows to fetch water from the far away 
old village hand pump. Besides the complaints that these water taps occasionally stopped 
functioning, the community claims that the water from these taps is too salty, and tastes really 
bad. The community members say they want their water to taste just like the water used in 
town, to be pumped from the same dam so that the quality of their water matches the quality 
of water used in town (Alice). Seemingly their water comes from a different dam than the one 
that is used in town for reasons unknown to them. 
As a result of the above‐mentioned problems, the current water facility is under renovation by 
the Local Municipality. Again this is an initiative of the water committee to involve the local 
municipality; this committee decided to go out and take charge of all these problems. The 
renovations include bringing running water to households of those who want and can afford 
can to pay for the taps in their houses. For now, members of the community have to use their 
own money if they want this higher standard of water supply. This, according to the members 
of the community was fair enough, as there are many taps now next to all the households. They 
do not have to walk long distances anymore and queue; unlike in areas where there are no 
water taps and the community still depends on springs, dams and rivers. 
So currently, the position is that those who want this kind of water supply need to submit their 
names to the water committee, who brought the list to the councillors of the local community. 
Incidentally, decision‐making in the community has not always been participatory in that men 
made most of the decisions without consulting women. 
4.2.4 Operations and maintenance in Mavuso 
According to the Water Research Commission (Report No. 231/1/93:10) when deciding on 
which will be the most cost effective water supply option in a given environment, a number of 
factors must be considered. Technology choices cannot be made on the basis of costs alone. 
According to the Water Research Commission report technical, economic, institutional, public 
health and environmental factors, among others, may also need to be considered. While, 
according to the report, measuring non financial benefits and costs are difficult, it is till argued 
that an estimate of benefits and costs will normally need to be made in order to compare 
technologies and select the most appropriate. Water supply options in this context refer not 
only to the source of water, but also to the degree to which a particular source can be 
developed, the quality being improved if necessary, and then distributed to points closer to 
people’s homes. This was a practice found in Mavuso village. 
The Water Research Commission stresses the importance of the sustainability of a new water 
supply scheme. According to the report, assessments of why pasts projects have often failed to 
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live up to expectations, have pointed to important factors that the technology selected was 
usually not sustainable with the resources available to the particular community. Thus an 
important principle for community water supply systems should be: “The technology chosen 
should give the community the highest level of service that it is willing to pay for, and which it 
has the institutional capacity and resources to sustain” (WRC Report No.231/1/93). 
A second important factor raised by the Water Research Commission is that community water 
supply improvement projects for one community should not be seen in isolation from the 
communities surrounding them. This means that the initial capital and the ongoing recurrent 
costs of a project be considered within a framework of limited resources. According to the 
report in the country where a substantial amount of financing is made available for rural water 
supply upgrading, cost recovery may not appear to be as relevant. However in the report it is 
argued that cost recovery enhances community ownership and hence the long term 
sustainability of any particular system. 
Interviews by the Water Research Commission, with various officials responsible for providing 
water and sanitation in rural areas, were conducted to assess which technologies are being 
used in South Africa and what approach is adopted for the supply of these services. 
 Some of the main findings coming from the interviews were as follows:    
Poor performance of conventional water treatment plants and water supply systems in rural 
areas can be attributed to maintenance problems. The maintenance problems are related to 
over‐sophistication and the problem of centralisation (consultants and contractors are located 
in the distant urban centers). Local community members have not in general been trained to 
maintain the supply systems. 
From the Water Research Commission Report No. 231/1/93, it is stated that in rural areas there 
is minimum cost recovery, even of the operating costs. This leads to the situation where a large 
portion of the budget of the relevant government department is used to operate and maintain 
the existing scheme, so communities perceive the system as being government and therefore 
take no responsibility for it (WRC Report No. 231/1/93). 
The issue of maintenance by the local community was never considered by this community. 
This failure can be attributed to the government policy makers who did not look at the issue of 
community maintenance in the installation and operation as being of major significance. From 
the beginning of the project, the Mavuso community members were never asked or expected 
to contribute to the capital costs of the project. Also they were not asked to contribute to the 
recurrent costs (operation and maintenance). They did not contribute through the provision of 
labour and tools, as those who were involved in labour were paid. This however may have 
negative implications for the operations and maintenance of the project. Because the members 
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of the community have not had to make any cash contribution, they may not feel as responsible 
for the upkeep of the facility as they would if they paid. The community should be willing to 
contribute to operation and maintenance costs, as well as contribute in other forms. One other 
way to encouraged that is to get the community involved in the initial phase of the project, 
which may also include the selection of the technology by the community concerned. On a 
negative note, the water committee and the majority of the respondents in the informal 
interviews saw no need to contribute as they feel that this is government’s project and it is the 
duty of the government as they had promised. On the other hand, the interview findings 
showed that the majority of the Mavuso community, think that it is fair to contribute financially 
if you want running water in your house as they regard this as a luxury. 
The same negative attitude was obtained on the question of sustaining the water facility. 
Besides the fact that they were not asked by the government to look after their water facility 
they also do not think that is their responsibility, as it is the government’s responsibility. 
The water committee reported that every now and then when the system stops functioning 
they usually reported to the then Department of Water Affairs in King William’s Town. This 
confirms that the water committee members see it as the duty of government to maintain all 
the facilities in the district. 
The reasons for this, is because neither the water committee nor the construction team had 
been given operations and maintenance training. The water committee reported that it is at 
this point in their meetings they always raised the issue of training of some local community 
members in operation and maintenance to avoid constantly running back to government every 
time the water facility is not functioning. 
It is clear from the above mentioned evidence that this community has never developed an 
extensive knowledge of and a sense of responsibility towards their water facility. 
4.3 Origins of the water supply project in Emasameni 
Emasemeni is one of the villages around Ngqeleni. Geographically, it falls under Nyandeni 
Municipality. According to the profile from Nyandeni Municipality offices, Emasameni has a 
population of 1995 with 280 households. Like any other rural village, the majority of the people 
here are unemployed. The need for water supply services was first discussed by Emasameni 
community members at their local meeting. Initially the community was using the water from 
the river which was also too far, and in a mountainous location. Usually the community 
members, especially women and children push wheelbarrows to the river to fetch water and 
this is where they also do their washing. 
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The community was assisted by Eastern Cape Communication (ECC) (Institutional and Social 
Development Company) in terms of facilitating the water project and mobilising the 
community. They also assisted them in organising themselves and electing a local water 
committee, but the community was responsible for electing their water committee. ECC took 
them through the whole process of running a water project, what to expect and what is 
expected of them. Community members were happy with the water committee. With the help 
of the Eastern Cape Communications (ECC) in 1997 they applied to the Department of Water 
Affairs and Forestry, proposing the installation of a water supply system in their village and 
their application was considered. In 2002 their water supply system was started, but did not 
survive long after the kick‐off. The water taps stopped functioning, as there was no water 
coming out of the taps. It was reported that the engine that was used for this project collapsed 
as it was too small to accommodate the new additional villages. Without the engine the 
community could not receive water. This happened during the period when the water project 
was handed over by the Department of Water Affairs and Forestry to O.R. Tambo Municipality. 
The problem here is that O.R. Tambo Municipality had their own processes and procedures that 
they had to follow, which were totally different from those of Department of Water Affairs and 
Forestry. Sadly, by 2004 the system had ceased functioning. 
4.3.1 Community participation in Emasameni 
Reid Norman in his book “Community participation” states that participation is key to building 
an empowered community. According to Reid, studies show that communities with high rates 
of participation apply for and receive more funding than communities with less participation. In 
addition, participating communities achieve greater citizen satisfaction with their community. 
In Emasameni community it was found that initially the water project was handled by the local 
water committee which was elected by the residents of Emasameni in a community meeting. 
The committee consisted of five (5) members, all men. There appeared to be no problems in 
the functioning of the water committee, as it was operating smoothly. The majority of the 
community members were aware of the elected committee members, only the minority was 
not aware of the committee members and how they were elected. When the water project was 
handed over to the O.R. Tambo Municipality, the water committee ceased to function. The 
municipal officer did not consult community members and neither did he report back on the 
progress of the project. 
The aim of the project was to bring clean running water to the community. In the initial stages, 
the project was managed by the water committee and government officials from the 
Department of Water Affairs and Forestry and the water project was running smoothly. 
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The non‐presentation of women in the then water committee was not seen by the water 
committee and the community members as a problem. In this community respondents 
reported that women were not included and did not participate in decision‐making. Decision‐
making in this community was culturally seen as the men’s job. More than anything the 
community members were interested in the product of the project. When the water supply 
system stopped functioning, the community was back to square one, fetching water from the 
nearby river, as they were without water again. In assessing the level of participation in this 
community one would say that the Emasameni had achieved high levels of involvement, in the 
initial stage. In the initial stage of the project, the level of participation was very high and 
satisfying according to community members. The Eastern Cape Communication did a very good 
job in organising and mobilising the community, and the project was a success at the time. So 
what happened to cause the failure of the project? The research revealed that the problem 
started when the water supply project was handed over by the Department of Water Affairs 
and Forestry to the O.R. Tambo Municipality. 
It should be highlighted that under O. R. Tambo a number of villages who applied to the 
municipality to be considered for the water supply project also increased, which resulted in 
some problems with the small engine of the water pump. There are many villages who are 
interested in this development project and who did not want to be left out. O.R. Tambo 
Municipality felt obliged to assist all the villages who do not have a water supply. The water 
pump engine was too small as it was meant to cater for only twenty seven (27) villages, but 
ended up catering for forty seven (47) villages. Because of this addition the small engine 
collapsed as it did not have the power to accommodate all the villages. 
The water project at this stage is now managed by the Ward Councillor who reports directly to 
the community. The Ward Councillor did not consult the water committee as it was done 
before. The majority of the community members reported that they do not know what is going 
on with the project anymore, ever since the project was taken over by the O.R. Tambo 
Municipality. They reported that community meetings are never held, they are confused and 
are in the dark. They reported that they have accepted the fact that they will never have clean 
running water in their village, because of this engine problem which they were not aware of. 
They are not happy about water they are using from the river as they are sharing the water 
with all kind of animals, cattle, horses, pigs, donkeys and dogs. They are very sad about this as 
they are using the same water for drinking and cooking whilst there is also the issue of both 
animal and human waste lying around. At this stage the community members are very confused 
as to what is happening with the water project. 
The Ward Councillor and one key informant from the Municipality, who both were involved in 
both stages of the project also echoed the same sentiments with regard to the issue of holding 
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meetings. They reported that they had been trying to call local community meetings but the 
community had shown apathy, more in particular after the taps had stopped working. 
Members of the community became very bitter. This lack of interest from the community made 
it difficult for the Ward Councillor to report back to the community about the progress of the 
water project. The Ward Councillor reported that because of this problem he had to report 
back at funerals, local traditional functions like imigidi, imbeleko and traditional weddings. The 
majority of the community who did not attend these functions would not get this information, 
meaning therefore that at this stage there was a communication breakdown between the 
community members and the municipality activities with regard to the progress of the project. 
The Ward Councillor and the key informant from the Municipality had a different version of the 
project to the community. According to the Ward Chancellor and the key informant from the 
Municipality, the Emasameni water project is not a total failure as the community has 
perceived it. The community believes the project to be a total failure because they do not 
attend meetings and therefore they do not know what is happening. The reason the project has 
stopped working for so many years and currently is because there are very serious challenges 
that are delaying the progress of the project. 
 Firstly, they stated that Department of Economic Development and Environment 
Affairs had some disturbing concerns that needed to be attended to and processes 
had to be followed in an attempt to protect nature and the environment, with 
regard to the big dam that will be used in servicing this water supply project. 
 Secondly, there is the issue of incompetent contractors who come and go. 
Contractors are appointed and they fail to perform and leave the project half way. 
The problem always goes on and on. 
 Thirdly, according to the Ward Chancellor and the key informant the project is one 
of the biggest schemes in the Eastern Cape Province. It was initially meant to service 
twenty seven (27) villages, and ended up servicing forty seven (47) villages. Because 
of this addition the small engine collapsed because it did not have the power to 
accommodate forty seven (47) villages. The whole project had to be started afresh 
so that it could accommodate the new villages. Purifying tanks, pressure tanks and 
pipes had to be added. Bigger engine that could supply forty seven (47) villages 
needed to be bought to replace the small one. This also included buying more and 
bigger pipes. 
 Fourthly, there was a shortage of funds as the villages were increased from twenty 
seven (27) villages to forty seven (47) villages. The project had only twelve million 
(12) to kick start the project which was not enough. 
 There was no regular feedback on the project progress from the Ward Councillor. At 
this stage there is absolutely no community involvement or participation. 
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This is the information the community is entitled to. The project was not communicated 
properly to its recipients, so they were in the dark. At this stage the project finances are 
completely managed by O.R. Tambo Municipality, with no involvement of the community at all. 
So basically, what this means is that at this second stage of the water supply project the 
community is not involved. As a result of all the above‐mentioned challenges the Emasaseni 
village (and other villages of course which did not form part of this research) is still without 
water. 
Also the above‐mentioned issues are indicative of a huge administrative and financial 
management problem in the District Municipality; Emasameni village is only one out of forty 
seven (47) villages under this big project. How could the small village committee manage or 
participate in something that was so big and outside of its control? The problem did not only lie 
with the village at all, but also with the District Municipality. It would have helped though to 
have report ‐ back sessions to each community. 
4.3.2 Community empowerment in Emasameni 
 In Emasameni village about twenty people were trained in different skills like carpentry, 
plastering, pipe laying, brick laying and water purification. Almost all the people who were 
trained were given contract jobs by the Department of Water Affairs and Forestry and were 
also given stipends. Most of them are still working for the Department of Water Affairs and 
Forestry. The trainees believe that with the kind of training they got they could get jobs 
anywhere in the country which was a good thing. They are confident about their training and 
qualifications. 
Socially, one cannot say the community was empowered as they failed to proceed with the 
project when the facilitators (Eastern Cape Communication and DWAF) left them. They failed to 
maintain with the spirit that they had, when they were with ECC and DWAF. When the 
Department of Water Affairs & Forestry and Eastern Cape Communication left them they were 
demoralised and started giving up. So the only people who were empowered here are those 
that received the training in different skills. In terms of the product the community was not 
empowered as the project failed to deliver the product that is water. Women and children were 
still depending on the river for water. 
In a nutshell, one cannot say the Emasameni community was empowered with this project, 
because only the minority benefited from this project through training. It was also discovered 
that decision‐making in this community has not always been participatory in that men in this 
village made most of the decisions, and that culture and gender had a profound effect on the 
manner in which the project was implemented and of course on the project’s sustainability. 
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4.3.3 Operation and maintenance in Emasameni 
Sustainability of the project is not something that can happen easily. There are a number of 
factors that hinder the achievement of success in projects. According to the community 
members, key informant and Ward Councillor twenty people were trained on a variety of skills 
including carpentry, plastering, pipe laying, brick laying and water purification. Some of the 
skills were not only crucial but were used in looking after the water plant (station), regardless of 
the fact that the system ceased functioning, because the small engine collapsed. The site was 
there and needed to be taken care of.  But with time, even those who received training became 
demoralised and stopped caring and assisting where they could with regard to looking after the 
site/building. Some trainees have left the village to look for jobs.  
The community was not too sure of their own roles and responsibilities with regard to the 
water project, which was not working at this time. Awareness was not given to the community 
on what their roles and responsibilities will be with regard to the management, maintenance 
and operation of the water project. Fitzegerald, Mclennan & Munslow (1997: 4‐5) claim that in 
order to achieve sustainability, there should be a massive educational effort so that the 
community is made aware of the need to manage resources wisely, including paying for the 
service. This clearly is contrary to what has taken place in this project – there is no educational 
drive so that people could be clear on what their roles and responsibilities are. 
Also in this village a number of standpipes or taps were vandalised and were not working. There 
are no sanctions or mechanisms to deal with vandals. The fact that people could vandalise 
standpipes or taps with no action taken against, them led to problems within the project. This 
demotivated most members of the community. At this stage the water committee is no longer 
functioning, so the Ward Councillor is supposed to provide direction in the project but lacks the 
capacity to do so. This is contrary to the view of Liebenberg & Steward (1997: 25) that change 
agents in projects are there to stimulate the participation of the community in development 
projects.     
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CHAPTER 5 
Conclusion 
5.1 Introduction 
In conclusion it must be mentioned that in Mavuso village there was full cooperation among 
community members, which resulted in the successful completion of their water project. They 
had high levels of involvement which could be attributed to the capacity of the water 
committee to manage the project and the harmonious nature of the Mavuso community 
members at large. Although members of Mavuso community had high levels of involvement 
there is one aspect which did not receive attention during the planning process; that is, 
operation and maintenance. This resulted in narrow perceptions of project ownership. Because 
members of the community did not contribute either in cash or through the provision of labour 
and tools, the community do not feel they own the facility. In Emasameni in the initial stage of 
the water project the levels of participation were the same as Mavuso, which also resulted in 
the success of the water project. But later the spirit of the community deteriorated. The level of 
participation became very low at this stage. The community started losing interest and 
disowning the project in many ways. 
In Emasameni village, when the levels of participation were high the project was very 
successful, and in the second stage when the community was distanced from the Municipality, 
the water project failed dismally. So basically, one would say that the water project in 
Emasameni failed, partly because of the lack of participation. 
In terms of the long‐term impact of water projects on the community, the provision of 
communal standpipes did make the lives of women and children of Mavuso community easier, 
as it saved them time and energy. On the contrary one could not say the same about 
Emasameni community, as the communal standpipes are not working. They are still depending 
on the nearby river for water consumption. 
Another important impact at the Mavuso community is that the water project created 
employment opportunities for a number of individuals in the community and provided these 
individuals and their families with a steady income for a few months. In this sense the project 
may have contributed to curbing the steady flow of young immigrants to the urban areas over 
this period. Regardless of the fact that communal standpipes were not working, with regard to 
the issue of employment, Emasamnei community also benefit as a few unemployed community 
members were employed. 
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Another important spin‐off has been the boost that the project has given the Mavuso 
community. The Mavuso community group esteem has increased greatly, and they were 
motivated to initiate more development projects which were also successful. The fact that 
there was a woman on the water committee was an inspiration for women and it also shows 
that women are as capable as men and, that they do have a definite role to play in any 
development projects in the community. The Emasameni community group esteem decreased 
as their spirit deteriorated with time. In this community it was found that there was no 
representation of women in the project committee, meaning therefore that men made almost 
all the decisions within the water committee. Women only had to rubber stamp decisions 
already made by men. This shows that the Emasameni community did not view women as 
capable as men and that woman do not have a role to play in the community development 
projects. 
The Mavuso water project also had a positive effect in that it showed the community that 
despite the remoteness of their location, they could still initiate and to some extent manage 
their own development projects. On the other hand, the Emasameni water project was a failure 
in that it did not have any positive effect in the community. 
What has emerged from this study is that community participation / involvement is one factor 
which facilitates water supply in the rural communities. It also shows the community the 
benefits of working together, and in this sense water projects have the potential to bring 
community members closer together. This study has shown that, where there is participation 
by community members, the development project is bound to succeed, and the community will 
benefit in many ways; where there is no community participation the development project is 
bound to fail.  The cases of Mavuso and Emasameni, where one was a success and the other a 
complete failure, can be said to prove that a successful project needs community participation. 
5.2 Recommendations 
From the above conclusions and findings of the research, a number of recommendations are 
made which are intended to contribute towards the achievement of community participation 
or involvement in rural water supply projects, not only in the Emasameni water project but in 
other rural development projects as well: 
1. Awareness creation and mobilisation programmes: The first step in finding ways to 
achieving community participation / involvement in the development project would be 
to embark on a mass mobilisation programme within the said community. 
2. A gender sensitive approach to project development: It has emanated from the findings 
of the research that women were not always afforded the opportunity to make 
34 
 
meaningful input to the development of community projects. This has in a sense 
amounted to the disempowerment of women. 
3. Training and capacity building: Another important element crucial to the success of a 
project is the degree to which the community has been trained and empowered to take 
charge of the process. The training should go beyond the water committee. 
4. Concerted local government support: The Department of Water Affairs and Forestry has 
a responsibility to support the provision of water services and this must be within the 
framework of co‐operative governance. 
5. The community and not the officials should own the project so that they can take 
responsibility in terms of sustaining the project. 
This study has been premised on a case study which looked at evaluating the levels of 
community participation in rural water supply projects. The problems and challenges facing the 
water service delivery programme in the Eastern Cape are quite a task challenge to overcome. 
The findings and recommendations from only two water projects in the Province certainly 
cannot give a complete picture of what is taking place out there. Nevertheless, it is trusted that 
this study will assist a great deal in terms of available knowledge as well as understanding of 
the ‘real’ issues surrounding the water supply programme. This is so because the study has 
highlighted some issues around community participation in water supply projects.  
Policy makers and administrators may find the recommendations of this study useful, and the 
study should contribute to the ongoing debate around community participation / involvement 
in water service programmes, and should in one way or the other inform policies and strategies 
which would create a climate conducive to community participation in the development sector.  
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ANNEXURE A   
Dear Participant 
 
I am conducting a research, evaluating the levels of community participation in a 
rural development project. This study forms part of my Master’s Thesis Research. 
By filling and completing this questionnaire you will be assisting me in this 
research thesis. 
 
The results of the questionnaire will be kept in the strictest confidentiality. This 
study is anonymous please do not write your name in the questionnaire. 
 
I request that you answer as honestly as possible as this will affect the results of 
this study. There is no right or wrong answer; I am interested in your personal 
experiences. 
 
I thank you for your participation 
N. L. Msutu 
 
  
 
 
 
 
 
 
PLEASE MARK WITH AN X THE APPROPRIATE CIRCLE. 
1. You are  
o Male 
o Female 
 
2. Your age is 
o 18 – 35 
o 36 – 50 
o 51 – 65 
o 66 and above 
 
3. Your marital status    
o Single 
o Divorced 
o Widowed 
o Married 
o Separated 
 
4. Your highest school qualification 
o Primary School education 
o Junior Secondary education 
o High School education 
o Post Matric qualification (Specify…………………) 
o Never attended school 
 
5. What type of skill (s) do you posses? 
o Motor mechanic / welding 
o Brick laying & Plastering 
o Sewing 
o Plumbing 
o Electricity 
o Carpentry 
o Other (Specify……………….) 
 
6. Are you employed in a  
o Government sector 
o Non Governmental Organization 
o Retail sector 
o Private company 
o Private household 
o Small business 
o Not employed 
o Self employed 
o Other (Specify………………….) 
 
7. Who identified the need for water supply in your area? 
o The community members 
o The government 
o Non Governmental Organization 
o Private sector 
o Other (Specify…………………….) 
 
8. Who initiated this project? 
o The community 
o The government 
o Non Governmental Organization 
o Private sector 
o Other (Specify………………..) 
 
9. Did community members show some interest in the water project? 
o Strongly agree 
o Agree 
o Uncertain 
o Disagree 
o Strongly disagree 
 
10.  Did you have a water committee in your community, and does it still 
functions? 
o Yes 
o No 
 
11. Who elected the water committee? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………. 
 
12. Do you know members of the water committee?  
o Yes 
o No 
 
13. The level of participation was very high 
o Strongly agree 
o Agree 
o Uncertain 
o Disagree 
o Strongly disagree 
 
14. Was there any training provided for the community members in 
preparation for this project? 
o Yes 
o No 
 
15. If yes, was the training good to such an extent that it could assist when 
looking for other jobs outside of the project 
o Strongly agree 
o Agree 
o Uncertain 
o Disagree 
o Strongly disagree 
 
16. Were there any skills obtained when the project came to an end? 
o Strongly agree 
o Agree 
o Uncertain 
o Disagree 
o Strongly disagree 
 
17. Do you feel confident that you can successfully initiate another project 
without the external assistance? 
o Strongly agree 
o Agree 
o Uncertain 
o Disagree 
o Strongly disagree 
 
18. What new skills have you acquired? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………. 
 
19.  What level of support did your water project received from Government? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………. 
 
20. What are the social and economic impacts of water supply project for your 
household? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
…………………………………………………………………………………………………………………… 
 
21. How has the project improved your life? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………. 
 
22. What challenges were you facing in the project? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………. 
 
 
 
23.  If there were any challenges, how were they dealt with? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
…………………………………………………………………………………………………………….......... 
 
 
24. Were you able to maintain your new water supply scheme? 
o Yes 
o No 
 
25.  If yes, elaborate 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………. 
 
26.  If no, where do you report for repairs? 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
…………………………………………………………………………………………………………………….
.......................................................................................................................... 
 
 
27. Comment on the decision‐making process in this project 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
…………………………………………………………………………………………………………………….
.......................................................................................................................... 
